Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 October 2023
Team ID	NM2023TMID00041
Project Name	Analysing the performance&Efficiency of Radisson hotel
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Akalyaa
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	aiswarya
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Dhanush
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	Elanilavan
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Akalyaa
	Dashboard		To give a better understanding of data.			

Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	10	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	10	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	10	19 Nov 2022

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts